

☐ SECRET

#10197

☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/06/06 : CIA-RDP78B04770A000100246
CONTRACT INSPECTION REPORT

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

28 November 1967

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

three months after resuming work

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Manufacturer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOPER CENT OF WORK COMPLETED - 70% (Estimated)
PER CENT OF FUNDS EXPENDED - 110%THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☒ COST ☐ AWARD FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☒ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☒ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

12 October 1967

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010024-6

NARRATIVE REPORT

☒ INTERIM☐ FINAL

No work has been performed on this contract since the last Contract Inspection Report pending the outcome of the Contractor's anticipated overrun of approximately

25X

NPIC management has been informed of the reasons for the overrun in NPIC/TDS/D-1053-67 and NPIC/TDS/D-1020-67. Recommended action has been proposed via NPIC/TDS/D-1089-67. I am awaiting a decision regarding these recommendations.

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010024-6

☒ CONFIDENTIAL☐ SECRET